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PROGRAM ASSESSMENT 
 
Chemical Demilitarization 
 
The Chemical Demilitarization Program destroys the U.S. stockpile of chemical weapons. The 
United States has an obligation to destroy all such weapons under a treaty (the Chemical 
Weapons Convention) entered into in 1997. 
 
PERFORMING 
     Adequate 

• Program performance has improved since the Department of Defense restructured it in 
2003.  Since then, the program has destroyed over 1500 tons of chemical agents a year 
compared to 136 tons in 2003. 
 

• The program has an excellent safety record. Nonetheless, community concerns have 
delayed construction of plants.  This has resulted in increased costs and will delay 
the destruction of the chemical stockpile. 
 

• The program does not have annual output targets to guide its progress toward 
destroying all of the US chemical weapons stockpile by 2012. 

 
We are taking the following actions to improve the performance of the program: 
 

• Consulting with community groups at all destruction sites to ensure that their 
concerns are addressed. 
 

• Developing annual output goals that will guide the program toward accomplishing its 
long-term objective of destroying all of the US chemical weapons stockpile. 

 
This Chemical Demilitarization Program FY 2007 budget submission was formulated to achieve 
the long-term outcome of compliance with the Chemical Weapons Convention interim 
destruction milestone of destroying 45% of the chemical weapons stockpile by December 
2007.  Additionally, the budget request provides the necessary resources to support 
activities required to meet the program annual performance objectives of no chemical 
releases and zero exposures to ensure achieving the outcome of worker, public and 
environmental safety.
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JUSTIFICATION OF FY 2007 BUDGET ESTIMATE SUBMISSION 
CHEMICAL AGENTS AND MUNITIONS DESTRUCTION 

 
APPROPRIATION LANGUAGE 

 
               For expenses, not otherwise provided for, necessary for the destruction of the 
United States stockpile of lethal chemical agents and munitions in accordance with the 
provisions of Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C. 
1521), and for the destruction of other chemical warfare materiel that are not in the 
chemical weapon stockpile, $1,277,304,000 to become available on October 1, 2006 of which 
$1,046,290,000 shall be for Operation and Maintenance, to remain available until 
September 30, 2007; and $231,014,000 shall be for Research and Development, to remain 
available until September 30, 2008. 
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DEPARTMENT OF THE ARMY 
JUSTIFICATION OF FY 2007 BUDGET ESTIMATE SUBMISSION 

CHEMICAL AGENTS AND MUNITIONS DESTRUCTION 
 
APPROPRIATION JUSTIFICATION 
 (In Thousands of Dollars) 
 FY 2007 Estimate $1,277,304 
 FY 2006 Budget $1,386,819 
 FY 2005 Actual $1,371,937 
 

 
Part I — Purpose and Scope 

 
On 1 December 2003, the Chemical Materials Agency (CMA) was formally established with 

the mission for safe and secure storage of the chemical stockpile and to safely and 
quickly destroy all chemical warfare and related material, while ensuring maximum 
protection for the public, the personnel involved in the destruction effort, and the 
environment. The Chemical Demilitarization Program is a national program of high 
significance to the Army, the Departments of Defense and State, the Administration, the 
Congress, and the world.  This is a congressionally mandated program.  The objective of 
the Chemical Demilitarization Program is to destroy the U.S. inventory of lethal chemical 
agents and munitions and related (non-stockpile) materiel, thus avoiding future risks and 
costs associated with its continued storage.  The Chemical Demilitarization Program 
supports the international initiatives to rid the world of chemical weapons, as enunciated 
in the Chemical Weapons Convention (CWC). 

 
The Chemical Demilitarization Program is based on Section 1412 of the National 

Defense Authorization Act for Fiscal Year 1986 (Public Law 99-145) which directs the  
Department of Defense to destroy the complete unitary chemical stockpile by September 30, 
1994 or the date established by a U.S. ratified treaty banning the possession of chemical  
agents and munitions.  Public Law 99-145 was subsequently amended by the National Defense 
Authorization Act for Fiscal Year 1989 (Public Law 100-456), the National Defense 
Authorization Act for Fiscal Year 1992 (Public Law 102-190), and the National Defense 
Authorization Act for Fiscal Year 1993 (Public Law 102-484), which extended program 
completion to April 30, 1997; July 31, 1999; and December 31, 2004, respectively. 
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The United States ratified the Chemical Weapons Convention (CWC) on April 25, 1997. 

The CWC is an international treaty banning development, production, stockpiling and use of 
chemical weapons.  More specifically, each ratifying country is prohibited, under any 
circumstances, from: developing, producing, acquiring, retaining or transferring chemical 
weapons to anyone; using chemical weapons; engaging in any military preparations to use 
chemical weapons; and from assisting, encouraging or inducing, in any way, anyone engaging 
in any activity prohibited under the CWC.  The CWC also requires each ratifying country 
possessing chemical weapons to destroy them in an environmentally safe manner.  It 
specifically forbids the disposal of chemical weapons by open pit burning, land burial, or 
dumping in any body of water.  Under the treaty, chemical weapons are to be destroyed by 
April 29, 2007, with a possible one-time extension until April 29, 2012.  All nations that 
are party to the CWC must comply with international law and are subject to a stringent 
inspection regime conducted by an international agency, the Organization for the 
Prohibition of Chemical Weapons.  The Department’s policy is to safely destroy the U.S. 
lethal chemical stockpile as soon as possible. 

 
The Chemical Demilitarization Program consists of the Chemical Stockpile Disposal 

Project, the Chemical Stockpile Emergency Preparedness Project, the Non-Stockpile Chemical 
Materiel Project, the Alternative Technologies and Approaches Project, and the Assembled 
Chemical Weapons Alternatives Program.  The Director, Chemical Materials Agency has the 
mission to execute chemical materiel destruction by providing centralized management of 
the demilitarization and disposal of the United States’ stockpile of lethal chemical 
warfare agents and munitions and all non-stockpile chemical materiel.  The Program is a 
Major Defense Acquisition Program (Acquisition Category ID), and the Defense Acquisition 
Executive is the milestone decision authority. 

 
 The Chemical Stockpile Disposal Project (CSDP):  The Project Manager for the CSDP is 
responsible for the safe and environmentally sound destruction of the United States 
unitary chemical stockpiles located at Johnston Atoll (completed), Utah, Alabama, Oregon 
and Arkansas.  To accomplish this mission, the Project Manager plans, budgets, executes, 
measures performance and coordinates all phases of the chemical disposal project.  This 
includes design, construction, equipment acquisition and installation, training, 
systemization testing, operations, and closure.  The Project Manager also ensures that 
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physical security, safety, and environmental requirements associated with the project are 
identified, are in compliance with all Department of Defense and Department of the Army 
directives and Federal, State, and local laws, and are integrated into the entire 
technical effort. 
 
The Chemical Stockpile Emergency Preparedness Project (CSEPP):  The CSEPP is an effort 
complementary to the Chemical Stockpile Disposal Project to enhance protection of the 
civilian population during storage and destruction of the United States’ chemical weapons 
stockpile.  The U.S. Army and the Department of Homeland Security (DHS) provide emergency 
response/preparedness to the communities surrounding the seven continental United States 
(CONUS) disposal sites, and jointly manage the projects.  DHS has total responsibility and 
accountability for working with State, Tribal, and local governments to enhance the 
required off-post emergency preparedness within established resources.  The Army manages 
on-post emergency preparedness and provides technical support for both on-post and off-
post emergency preparedness.  An Integrated Process Team (IPT) concept is the primary 
management tool used by the Army, DHS, State, Tribal and local governments to address 
their concerns and meet Defense Acquisition Program requirements. 

 
 The Non-Stockpile Chemical Materiel Project (NSCMP): In 1991, the Deputy Secretary of 
Defense directed that the Department of the Army be fully accountable for all Department 
of Defense chemical warfare related materiel destruction and designated the Secretary of 
the Army as Defense Executive Agent.  The Project Manager for NSCMP, under the supervision 
of the Program Manager for the Elimination of Chemical Weapons, provides centralized 
management and direction to the Department of Defense Agencies for disposal of non-
stockpile chemical materiel in a safe, environmentally sound, and cost effective manner.  
The Army has defined four broad categories of non-stockpile materiel: binary chemical 
weapons, recovered chemical weapons, miscellaneous chemical warfare materiel, and former 
production facilities. 
 

Major NSCMP functions include:  Identifying the magnitude of the future non-stockpile 
program in terms of locations, types of agents and materiel, and quantities that require 
treatment (sometimes referred to as the contingent liability or unfunded part of the 
program); developing and implementing transportation, characterization, and destruction 
equipment and procedures; supporting ratified treaties; providing for the destruction of 
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environmentally sensitive and contaminated materiel not covered by treaty but identified 
as part of the funded baseline; and developing and implementing schedule and cost 
estimates.     
 
  The Alternative Technologies and Approaches Project:  In August 1994, based on 
recommendations in the National Research Council’s Report, "Recommendations for the 
Disposal of Chemical Agents and Munitions," the Army initiated an aggressive research and 
development project on two low-temperature, low-pressure alternative technologies to the 
baseline process.  Three additional commercial technologies were selected for 
consideration in November 1995 and were evaluated for potential use to destroy the 
stockpile at the two bulk-only sites, Aberdeen Proving Ground (APG), Maryland and Newport 
Chemical Depot (NECD), Indiana.   
 

In February 2002, the Aberdeen Site was approved for accelerated agent destruction in 
order to reduce risk to the public. The Aberdeen process involves hot water neutralization 
of HD (mustard) agent, off-site shipment of the effluent to a permitted treatment, storage 
and disposal facility, and ton container cleanout operations. In FY 2005 the Aberdeen 
facility completed draining agent from all ton containers and neutralizing the agent, and 
completed 51% of ton container cleanout operations. The Aberdeen Facility also began 
secondary waste processing off-site and began closure planning activities. 

 
In May 2002, the Newport site also was approved for accelerated agent neutralization. 

The destruction process at Newport involves neutralization of VX (nerve) agent with hot 
aqueous sodium hydroxide, off-site shipment of the effluent to a permitted treatment, 
storage and disposal facility, and ton container cleanout operations.  During FY 2005 the 
Newport facility began draining agent from ton containers, agent neutralization, and began 
concurrent ton container line enhanced steam decontamination operations. Also, work began 
on Area 2 of the Hydrolysate Intermodal Container Storage Yard, designed to accommodate 
all hydrolysate storage requirements for the project.   
 
The Assembled Chemical Weapons Alternatives Program:  The Omnibus Consolidated 
Appropriation Act for FY 1997 (Public Law 104-208) directed that the Under Secretary of 
Defense for Acquisition and Technology (USD A&T), now Under Secretary of Defense for 
Acquisition, Technology and Logistics (USD AT&L), conduct a program to identify and 



 
 

- 6 - 
 

demonstrate not less than two alternatives to the baseline incineration process for the 
demilitarization of assembled chemical munitions. In compliance with Public Law 104-208, a 
Program Manager for the Assembled Chemical Weapons Alternatives Program (PMACWA) was 
selected. Public Law 105-261 authorized PMACWA to continue to manage the development and 
testing (including demonstration and pilot-scale testing) of technologies for the 
destruction of lethal chemical munitions that are potential or demonstrated alternatives 
to the baseline incineration program. In 2002, Public Law 107-248 assigned the PMACWA the 
responsibility for the destruction of the chemical weapons stockpiles at the Pueblo 
Chemical Depot in Colorado and the Blue Grass Army Depot in Kentucky. 

 
Part II — Justification of Funds Required  

 
The funds requested in this budget submission are required to carry out the 

Congressional mandate of Public Law 99-145 and support the commitments of this nation 
under the Chemical Weapons Convention.  This document provides justification for FY 2007 
financial requirements in support of the Chemical Demilitarization Program, which is 
budgeted in the Chemical Agents and Munitions Destruction appropriation. The following 
paragraphs provide a top level summary of the activities planned for FY 2006 and FY 2007. 

 
Chemical Stockpile Disposal Project activities will include the following items:  

continue post-closure environmental monitoring activities at the Johnston Atoll Chemical 
Agent Disposal System (JACADS); continue agent destruction operations at Tooele Chemical 
Agent Disposal Facility (TOCDF), Anniston Chemical Agent Disposal Facility (ANCDF), 
Umatilla Chemical Agent Disposal Facility (UMCDF) and Pine Bluff Chemical Agent Disposal 
Facility (PBCDF); and support of secondary waste and closure activities at the Chemical 
Agent Munitions Disposal System (CAMDS), Deseret Chemical Depot, Utah. 

 
The Alternative Technologies and Approaches Project will complete ton container 

cleanout operations and begin closure activities at the Aberdeen Proving Ground Facility 
and continue VX agent destruction and ton container cleanout operations at Newport 
Chemical Depot, Indiana. 
 

The Chemical Stockpile Emergency Preparedness Project will continue to sustain 
emergency preparedness activities at its on-post installations and continue to support 
CSEPP activities at CSEPP States, a Tribal government, and local communities. 
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The Assembled Chemical Weapons Alternatives (ACWA) program will continue re-design 

actions initiated in FY 2005.  Additionally, by the end of FY 2006, the ACWA program 
anticipates that limited construction activities will be underway at Pueblo Chemical 
Depot, CO and Blue Grass Army Depot, KY.  In FY 2007, the ACWA program plans to implement 
the new cost and schedule baselines (planned for approval in late FY 2006) for the 
destruction of the chemical weapons stockpiles at Pueblo and Blue Grass. 

 
Non-Stockpile Chemical Material Project (NSCMP) activities will include: continuing 

and completing destruction of former production facilities and ancillary buildings by the 
CWC deadline of 3Q FY07; completing destruction of binary chemical weapons components DF 
and QL; continuing assessments of recovered chemical warfare materiel (CWM); continuing 
development, acquisition, and testing of assessment and disposal systems for non-stockpile 
chemical materiel; continuing destruction of recovered and miscellaneous CWM; and 
providing crew sustainment, training, and emergency response capability for the assessment 
and disposal of non-stockpile chemical materiel. 
 

 
Part III Milestones 

 
Major Milestones for the Chemical Stockpile Disposal Project are as follows: 
 
Johnston Atoll Chemical Agent Disposal System (JACADS): 
 
Began and continue post closure environmental monitoring  January 2004 to 4th Qtr FY 2007 
  
Tooele Chemical Agent Disposal Facility (TOCDF): 
 
Process VX-filled munitions March 2003 to June 2005 
Complete VX to Mustard agent changeover June 2005 to 1st Qtr FY 2007 
Process Mustard-filled munitions 1st Qtr FY 2007 to TBD 
 
Anniston Chemical Agent Disposal Facility: 
Process GB filled munitions August 2003 to 3rd Qtr FY 2006 
Complete GB to VX agent changeover 3rd Qtr FY 2006 to 1st Qtr FY 2007 
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Process VX-filled munitions 1st Qtr FY 2007 to 1st Qtr FY 2012 
 
Umatilla Chemical Agent Disposal Facility: 
Complete systemization September 2004 
Process GB filled munitions September 2004 to 1st Qtr FY 2011 
 
Pine Bluff Chemical Agent Disposal Facility: 
Complete systemization March 2005 
Process GB filled rockets September 2005 to 3rd Qtr FY 2008 
 
 
Major Milestones for the Alternative Technologies and Approaches Project are 
as follows: 
 
Aberdeen Chemical Agent Neutralization Facility:  
Start agent neutralization operations April 2003 
Begin empty ton container operations January 2005 
End agent neutralization operations March 2005 
End Empty ton container operations 2nd Qtr FY 2006 
Start Closure 3rd Qtr FY 2006 
 
Newport Chemical Agent Neutralization Facility: 
Start agent neutralization operations May 2005 
End Agent Neutralization Operations 1st Qtr FY 2012 
Start Closure 1st Qtr FY 2012 
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Major Milestones for Chemical Stockpile Emergency Preparedness Project are as 
follows: 
 
Essential emergency preparedness systems in place and operational September 2004 
 
Close out of response capabilities following the completion of demilitarization operations 
at: 

Aberdeen Proving Ground, Maryland 4th Qtr FY 2005 
  
 
Major Milestones for the Non-Stockpile Chemical Materiel Project are as 
follows: 
 
Explosive Destruction System (EDS): 
Conduct Dev/Op Testing of Phase 2, Unit 1 April 2003 to May 2004 
Phase 2 Unit 1 Operational IPR September 2004 
Procure one EDS Phase 2 System 3rd Qtr FY 2006 
Procure one EDS Phase 2 System 1st Qtr FY 2007 
  
Mobile Munitions Assessment System (MMAS): 
Procure one MMAS Phase 2 Unit 3rd Qtr FY 2006 
 
Munitions Assessment and Processing System (MAPS): 
Initiate Systemization January 2004 
Begin MAPS Operations March 2005 
Operational IPR October 2005 
 
Binary Materiel: 
Destroy Bulk DF and QL 1st Qtr FY 2006 to 4th Qtr FY 2006 
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Former Production Facility: 
Complete 80% Destruction of U.S. Production Capacity * December 2003 
Complete 100% Destruction of U.S. Production Capacity * 3rd Qtr FY 2007 
 
*NOTE:  Chemical Weapons Convention Milestone 
 
Destruction of Chemical Warfare Materiel (CWM) and Facilities [Missions]: 
Demolish NECD Production Facility Steps 0,I,II October 1999 to June 2005 
Demolish NECD Production Facility Step III August 2002 to 3rd Qtr FY 2007 
Demolish PBA Integrated Binary Facility  October 2003 to 3rd Qtr FY 2007 
Demolish APG Ancillary Buildings 1st Qtr FY 2007 to 4th Qtr FY 2008 
 
Chemical Samples* (CS): 
Destroy Aberdeen Proving Ground (APG) CS January 2000 to 1st Qtr FY 2007 
Destroy Pine Bluff Arsenal (PBA) CS* FY 2006 to FY 2011 
Destroy Pueblo Chemical Depot (PUCD) CS* FY 2011
Destroy Anniston Army Depot (ANAD) CS* FY 2006 to FY 2011
Destroy Umatilla Chemical Depot (UMCD) CS* FY 2006 to FY 2007
Destroy Blue Grass Chemical Depot (BGAD) CS* FY 2011
 
*NOTE:  Schedules subject due to change in Chemical Demilitarization Facilities campaign 
schedules 
 
Empty Ton Containers (TCs): 
APG Empty TCs:  

Destruction Operations September 2005 
PBA Empty TCs:  

Decontamination 4th Qtr FY 2003 to 3rd Qtr FY 2008 
Cut & Clean Operations 2nd Qtr FY 2007 to 4th Qtr FY 2008 
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Wet Air Oxidation (WAO): 
 
Fabrication/Installation FY 2005 to 2nd Qtr FY 2007 
Operations 2nd Qtr FY 2007 to 1st Qtr FY 2008 
 
Recovered CWM (RCWM): 
 
Begin RCWM Operations at: 

APG (MAPS) 1st Qtr FY 2006 to 4th Qtr FY 2011 
PBA (PBEDS)* 2nd Qtr FY 2006 to 1st Qtr FY 2008 
DPG September 2004 

 
*NOTE:  Pine Bluff Explosive Destruction System (PBEDS) deployment of multiple EDS units 
to destroy RCWM located at PBA. 
 
Recovered Chemical Agent Identification Sets (CAIS): 
 
Destruction of Recovered CAIS at:  

Pine Bluff Arsenal 4th Qtr FY 2005 to 1st Qtr FY 2008 
 
 
Major Milestones for Assembled Chemical Weapons Alternatives Program are as 
follows:  
 
Program: 
Program Inception 1997 
Criteria Development, Assessment, Demonstration of Alternative  

Technologies 1997 to 2002 
Published Pueblo Draft Environmental Impact Statement May 2001 
Published Blue Grass Draft Environmental Impact Statement May 2002 
Received Pueblo Record of Decision and Technology Selection July 2002 
Received Blue Grass Record of Decision and Technology Selection February 2003 
Path Forward Redesign Concepts Approved July 2005 
New Acquisition Program Baseline Approved 4th Qtr FY 2006 
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Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP):
 
Record of Decision and Technology Selection July 2002 
Systems Contract Award September 2002 
RCRA RD&D Permit Approval, Stage I July 2004 
RCRA RD&D Permit Approval, Stage II June 2005 
Design Stop Work Order September 2004 to June 2005 
Trade Studies (Cost Reduction) October 2004 to July 2005 
Intermediate Re-Design Completion 2nd Qtr FY 2006 
Stage 1B Permit Modification Submittal and Approval 3rd Qtr FY 2006 
Stage 2 Permit Modification Submittal and Approval 4th Qtr FY 2006 to 1st Qtr FY 2007 
Stage 3 Permit Modification Submittal and Approval 1st Qtr FY 2007 to 3rd Qtr FY 2007 
Final Design Completion 2nd Qtr FY 2007 
Stage 1A Construction, Field Activities October 2005 to 1st Qtr FY 2007 
Stage 1B & Stage 2 Construction Activities, Start 3rd Qtr FY 2006 
 
Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): 
 
Record of Decision and Technology Selection February 2003 
Systems Contract Award June 2003 
RCRA RD&D Permit Application Approval September 2005 
Begin Intermediate Design Effort October 2004 
Design Considerations (Cost Reduction) January 2005 to December 2005 
Intermediate Re-Design Completion 3rd Qtr FY 2006 
Early Construction Activities, Start 3rd Qtr FY 2006 
Final Design Completion 4th Qtr FY 2007 
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 (In Thousands of Dollars) 
 FY 2007 Estimate $1,046,290 
 FY 2006 Budget $1,204,349 
 FY 2005 Actual $1,087,966 

 
Purpose and Scope 

 
 This budget activity provides for the management, technical and operational support 

required for chemical demilitarization under the Chemical Stockpile Disposal Project 
(CSDP), Alternative Technologies & Approaches Project (ATAP), and emergency response 
activities under the Chemical Stockpile Emergency Preparedness Project (CSEPP).  It also 
provides for the support required for remediation of other chemical warfare materiel under 
the Non-Stockpile Chemical Materiel Project (NSCMP). 
 

Justification of Funds Required 
 

 Operations financed by this budget activity in FY 2007 include:  program management 
for the Chemical Demilitarization Program and Chemical Stockpile Disposal Project (CSDP); 
program and integration support including public affairs, safety and quality assurance; 
program oversight, environmental and engineering services; continuation of post-closure 
environmental monitoring at the Johnston Atoll Chemical Agent Disposal System (JACADS); 
facility closure activities at Chemical Agent Munitions Disposal System (CAMDS); 
continuation of training activities at the Chemical Demilitarization Training Facility 
(CDTF); and continuation of disposal operations at Tooele Chemical Agent Disposal Facility 
(TOCDF), Anniston Chemical Agent Disposal Facility (ANCDF), Umatilla Chemical Agent 
Disposal Facility (UMCDF), and Pine Bluff Chemical Agent Disposal Facility (PBCDF). 

 
In addition, the FY 2007 budget provides for Alternative Technologies and Approaches 

requirements for program management, supports closure at the Aberdeen Proving Ground, MD 
facility; supports VX neutralization activities at the Newport Chemical Depot, IN 
facility; continued support of emergency response capabilities at the state, tribal, and 
local levels of government and at the chemical stockpile storage installations; and Non-
Stockpile Chemical Materiel requirements for destroying chemical warfare-related materiel 
which includes costs for Program Management, Recovered Chemical Warfare Materiel (CWM), 
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Miscellaneous CWM, binary chemical weapons, continued destruction of Former Production 
Facilities, emergency response capability, and programmatic support activities which 
include regulatory requirements, public affairs, program integration, support equipment, 
and logistics support. 
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FY 2005 FY 2006 FY 2007

Actual Budget Estimate

Cml Demil--Program Management 8,786 12,291 13,294

Cml Demil Programmatic Support Activities 15,544 19,433 19,420

Cml Stockpile Disposal--Program Mgmt 10,291 14,506 11,641

CSD Programmatic Support Activities 47,247 25,850 21,309

Johnston Atoll Chemical Agent Disposal System 3,102 537 564

Chemical Agent Munitions Disposal System 17,863 35,536 12,089

Chemical Demilitarization Training Facility 7,561 3,529 3,678

Tooele Chemical Agent Disposal Facility 125,457 148,157 131,292

Anniston Chemical Agent Disposal Facility 135,377 159,489 136,493

Umatilla Chemical Agent Disposal Facility 126,998 147,261 141,284

Pine Bluff Chemical Agent Disposal Facility 144,150 148,104 129,421

Subtotal Chemical Stockpile Disposal 618,046 682,969 587,770

Alternative Technologies and Approaches - Program Management 6,905 7,722 7,906

Alternative Technologies and Approaches - Mission  Aberdeen, 118,616 115,131 55,064

Alternative Technologies and Approaches - Mission Newport Ind 113,174 132,666 126,453
Subtotal Alternative Tech and Approaches 238,695 255,519 189,423

Cml Stockpile Emergeny Preparedness Project On-Post-- Prgm Mg 1,457 1,724 1,788

Cml Stockpile Emergency Preparedness Project On-Post--Mission 43,097 34,906 39,286

Cml Stockpile Emergency Preparedness Project Off-Post--Missio 55,637 68,805 70,209

Subtotal Chemical Stockpile Emergency Preparedness Proj 100,191 105,435 111,282

Non-Stockpile Chemical Materiel--Program Management 4,873 5,535 5,618

Recovered Chemical Warfare Materiel (CWM) 32,375 52,440 46,447

Miscellaneous CWM 14,743 19,404 10,580

Binary CWM 5,584 2,618 0

Former Production Facility 37,765 34,701 48,104

Programmatic Support Activities 11,364 14,004 14,352

  Mission Subtotal  101,831 123,167 119,483

Subtotal Non-Stockpile Chemical Materiel Product 106,704 128,702 125,101

Total Funded 1,087,966 1,204,349 1,046,290

Funded Financial Summary

(In Thousands of Dollars)
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Program Manager for Elimination of Chemical Weapons (PMECW) Program Management:  This area 
provides for total management of the demilitarization and disposal of the U.S. chemical 
weapons stockpile and non-stockpile materiel.  In addition, this activity provides the 
programmatic direction and matrix support required by the three project managers who 
execute the program.  The FY 2006 and FY 2007 planned activities include labor, training, 
awards and overtime; base support; other support and contractual costs, which include 
travel, transportation, materials and supplies, equipment and rentals; and matrix support 
from U.S. Army Research Development & Engineering Command for labor.  
 
Chemical Demilitarization Programmatic Support Activities: This element will fund 
programmatic management integration activities by contractor and support activities, and 
oversight and technical efforts by government performers or contractors, which will 
benefit the entire CMA mission. Performers will conduct programmatic studies and 
evaluations; collect, organize, format and maintain data; and consolidate and prepare 
acquisition, technical and management reports; provide contract support; information 
management; and other programmatic costs of the program.  The FY 2006 and FY 2007 planned 
activities include safety and quality functions; program integration efforts such as 
acquisition program reporting, project monitoring, decision support, life-cycle-cost 
database support, and information management and support; system engineering support; 
material management, litigation support, facility management training program, and 
contracting support from U.S. Army Materiel Command; and program oversight, studies and 
evaluations. 
 
Project Manager for Chemical Stockpile Disposal (PMCSD)--Program Management:  Program 
Management includes implementation and execution, as well as management of the design, 
development, and acquisition of equipment and facilities, on-site movement of chemical 
munitions and agents for disposal, demilitarization operations, disposal of waste 
products, post-operational cleanup activities, and plant closure. The FY 2006 and FY 2007 
planned activities include labor, awards and overtime; base support; other support and 
contractual costs which include travel, transportation, materials and supplies, equipment 
and rentals; and for matrix support from U.S. Army Research Development & Engineering 
Command for labor.  
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Project Manager for Chemical Stockpile Disposal (PMCSD)—Programmatic Support: This element 
will fund programmatic technical and management integration activities by contractors. 
Contractors will conduct programmatic studies and evaluations; collect, organize, format 
and maintain data; conduct technical services such as medical support; and consolidate and 
prepare technical and management reports. This element will also fund oversight and 
technical efforts by government performers or contractors. Activities include oversight by 
the Department of Health and Human Services and the National Academy of Sciences; 
acquisition of substitute munitions for use in equipment prove-out, pre-operational test 
and training exercises; administrative and technical support to design efforts; and other 
programmatic costs of the program.   The FY 2006 and FY 2007 planned activities include 
safety and quality functions; program integration efforts such as acquisition program 
reporting, project monitoring, decision support, life-cycle-cost database support, and 
information management and support; and public outreach offices and public affairs 
initiatives such as videos, newsletters, publicity and exhibits. The budget request also 
includes engineering services in support of design, model and simulation, agent 
monitoring, environmental support, and litigation support; National Environmental Policy 
Act documentation; contracting support from the U.S. Army Field Support Command and the 
U.S. Army Materiel Command; substitute munitions; program oversight, studies and 
evaluations; and demilitarization support. 

 
Johnston Atoll Chemical Agent Disposal System (JACADS):  FY 2006 planned activities and FY 
2007 budget request include the continuation of post-closure environmental monitoring 
activities. 
 
Chemical Agent Munitions Disposal System (CAMDS):  This prototype facility supported the 
stockpile program with test and evaluation of secondary waste destruction and closure 
activities.  The FY 2006 planned activities included funds for support of secondary waste 
as well as facility closure activities.  The FY 2007 budget request includes labor to 
support the CAMDS closure work; other support costs which includes materials/supplies, 
travel, training, and contracts; depot support/base support which includes labor and 
utilities; other government agency support; and environmental support.  The reduced 
requirements in FY 2007 are a result of a ramp down in operations in conjunction with 
facility closure.  
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Chemical Demilitarization Training Facility (CDTF):  This item includes funding required 
to continue operation of the CDTF located at Edgewood Area, Aberdeen Proving Ground, 
Maryland.  The FY 2006 planned activities and FY 2007 budget request include funding the 
systems contract that includes labor and other non-labor items, depot support/base 
operations, and contracting and site support. 
 
Tooele Chemical Agent Disposal Facility (TOCDF):  The FY 2006 planned activities and FY 
2007 budget request will fund the systems contract that includes labor, waste disposal, 
mitigation fees, materials and supplies, equipment rental, spare parts and refractory; 
training; and other non-labor items.  It will fund environmental support/fees and 
cooperative agreements; depot support/base operations; and contracting and site support.  

 
Anniston Chemical Agent Disposal Facility (ANCDF):  The FY 2006 planned activities and FY 
2007 budget request will fund the systems contract that includes labor, waste disposal, 
mitigation fees, materials and supplies, equipment rental, spare parts and refractory; 
training; and other non-labor items.  It will fund environmental support/fees and 
cooperative agreements; depot support/base operations; and contracting and site support. 

 
Umatilla Chemical Agent Disposal Facility (UMCDF):  The FY 2006 planned activities and FY 
2007 budget request will fund the systems contract that includes labor, waste disposal, 
mitigation fees, materials and supplies, equipment rental, spare parts and refractory; 
training; and other non-labor items.  It will fund environmental support/fees and 
cooperative agreements; depot support/base operations; and contracting and site support. 

 
Pine Bluff Chemical Agent Disposal Facility (PBCDF):  The FY 2006 planned activities and 
FY 2007 budget request will fund the systems contract that includes labor, waste disposal, 
mitigation fees, materials and supplies, equipment rental, spare parts and refractory; 
training; and other non-labor items.  It will fund environmental support/fees and 
cooperative agreements; depot support/base operations; and contracting and site support. 

 
Alternative Technologies and Approaches Project Program Management:  The FY 2006 planned 
activities and FY 2007 budget request for program management includes internal operating 
budget costs for labor, awards and overtime, travel, other costs such as contractual 
services, training, and supplies; and programmatic mission support costs for program 
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oversight; public outreach support; program integration and cost support; and contract 
management and technical support. 
 
Aberdeen Chemical Agent Neutralization Facility (ABCDF): In FY 2006, the Aberdeen facility 
will complete ton container cleanout operations, complete closure planning, and start 
initial closure operations to include development/approval of the Resource Conservation 
and Recovery Act (RCRA) facility closure plan, define the statement of work for closure 
activities, partial disassembly of the neutralization facility, and continue to process 
secondary waste.  In FY 2007, the Aberdeen facility will continue closure operations to 
include decontamination, decommissioning, and demolition of the neutralization and ton 
container cleanout facilities and continue to process secondary waste.  This item includes 
funding required for closure operations at the chemical demilitarization facility located 
at Aberdeen Proving Ground, Maryland.  The FY 2007 budget request includes requirements 
for system contractor activities to support closure; and non-system contractor activities 
such as field office/technical support/contracting support; hazardous waste disposal; 
scrap metal disposal; and other government agency support.   
 
Newport Chemical Agent Neutralization Facility (NECDF):  In FY 2006, the facility will 
continue draining agent from ton containers, agent neutralization, and ton container line 
enhanced steam decontamination operations.  In FY 2007, the Newport facility will continue 
draining agent from ton containers, agent neutralization, continue ton container line 
steam decontamination operations, and begin shipment of hydrolysate offsite. Closure 
planning activities will also begin. This item includes funding required to continue agent 
disposal activities at the chemical demilitarization facility located in Newport, Indiana 
through FY 2007. The FY 2007 budget request includes requirements for systems contractor 
activities in support of agent neutralization operations and ton container cleanout 
operations; and non-systems contractor activities such as field office/technical 
support/contracting support; depot support and other government agency support. 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Program Management: The 
FY 2006 and FY 2007 budget requests include funding for labor, awards, overtime, travel, 
training, supplies and contractual services. 
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Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Mission:  The FY 2006 
planned activities and FY 2007 budget request provide funding for the following 
requirements: Emergency planner/response personnel for the seven chemical stockpile 
storage installations; Army administration including base operations support, travel, and 
transportation; on-post training and annual joint exercises; Army public education and 
awareness projects; technical planning support; and operations and maintenance of on-post 
alert and notification systems, data automation systems, communications systems, Emergency 
Operation Centers, Joint Information Centers, and emergency response capabilities.  This 
budget request also provides funding for Army managed technical support for sustaining 
both on-post and off-post emergency response capabilities. 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-post Mission:  The FY 2006 
planned activities and FY 2007 budget request provide funding for the following 
requirements: Emergency planner/response personnel for DHS, State, Tribal, and local 
governments; DHS, State, Tribal, and local administration including travel and 
transportation; off-post training, local exercises, and annual joint exercises; DHS, 
State, Tribal, and local public outreach/education projects; and operations and 
maintenance of off-post alert and notification systems, automation systems, communications 
systems, Emergency Operations Centers, Joint Information Centers, coordinated plans, 
medical support capabilities, and protective action capabilities including emergency 
response.  This budget request also provides funding for DHS managed technical support for 
off-post emergency response capabilities and joint on-post/off-post exercises.  
 
Non-Stockpile Chemical Materiel Project (NSCMP):   
 
Program Management:  The FY 2007 budget request includes labor, awards and overtime; base 
support; other support and contractual costs which include travel, transportation, 
materials and supplies, training, equipment rentals; and matrix labor support from U.S. 
Army Research, Development and Engineering Command. 
 
Recovered Chemical Warfare Materiel:  The 2006 planned activities include the start of 
destruction operations at Aberdeen Proving Grounds (APG); continuing CAIS destruction 
operations at Pine Bluff Arsenal (PBA); beginning PBEDS destruction operations; completing 
the assessment of chemical warfare materiel at PBA; MMAS, RRS and EDS crew sustainment and 
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training; and purchasing replacement equipment in support of MMAS and EDS.  The FY 2007 
budget request consists of continuing destruction operations at APG; continuing CAIS 
destruction operations at PBA; continuing PBEDS destruction operations; MMAS, RRS and EDS 
crew sustainment and training; and purchasing replacement equipment in support of MMAS and 
EDS.  
 
Miscellaneous Chemical Warfare Materiel:  The FY 2006 planned activities consist of 
continuing empty Ton Container decontamination operations and beginning of building 
modifications for the cut and clean operations at PBA; and continuing chemical sample 
operations.  The FY 2007 budget request consists of continuing empty Ton Container 
decontamination operations; completing building modifications and beginning cut and clean 
operations at PBA; and continuing chemical sample operations. 
 
Binary Chemical Warfare Materiel: FY 2006 funds provide for beginning and completing the 
destruction of DF and QL in the MLRS facility at PBA.  There are no known requirements for 
the Binary Chemical Warfare Materiel Project in FY 2007. 
 
Former Production Facility: FY 2006 funds provides for continuing demolition efforts and 
waste management activities of former production facilities at NECD; beginning destruction 
of the MLRS FPF at PBA; and beginning environmental permitting activities at APG.  The FY 
2007 budget request consists of completion of demolition efforts and waste management 
activities for former production facilities at NECD and PBA and beginning demolition 
activities of the ancillary buildings at APG. 
 
Programmatic Support Activities: The FY 2007 budget request consists of project management 
activities such as: public outreach; program integration; engineering support; information 
management; configuration management; procurement and contract evaluation support; 
logistics, treaty, knowledge management and medical support; regulatory requirements to 
support PEIS and NEPA documentation, and state regulatory review agencies; programmatic 
training; and programmatic support equipment such as multiple round containers for 
recovered chemical munitions.
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 (In Thousands of Dollars) 
 FY 2007 Estimate $231,014 
 FY 2006 Budget $67,108 
 FY 2005 Actual $205,052 

 
Purpose and Scope 

 
This budget activity provides resources for the development and testing of 

technologies for the destruction of chemical munitions that are alternatives to the 
baseline incineration program and the design, acquisition and testing of prototype 
equipment for the recovery and treatment of the non-stockpile chemical materiel. 
 

Justification of Funds Required 
  

Funds are required for the Non-Stockpile Chemical Materiel Project (NSCMP) in FY 2007 
to continue research and development efforts for innovative accessing and chemical 
treatment processes technologies; complete installation and systemization of the Wet Air 
Oxidation unit located at the selected Toxic Storage Disposal Facility (TSDF).  Funds are 
also required for environmental monitoring support to perform studies, provide technical 
assistance for compliance with Army regulations, and modernizing equipment for future 
needs.  Also, funds are required for the Assembled Chemical Weapons Alternatives (ACWA) 
program to continue the path forward for the Pueblo Chemical Depot and Blue Grass Army 
Depot projects. 
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FY 2005 FY 2006 FY 2007
Title Actual Budget Estimate

Chemical Demilitarization  Program-Wide R&D 1,000      -       -          

Non-Stockpile Chemical Materiel Product-
    Recovered Chemical Warfare Materiel (CWM) 16,389     3,734     -          
    Miscellaneous CWM -        -       -          
     Binary CWM 4,603      -       -          
    Program-Wide R&D 8,209      10,878    12,008       

Subtotal Non-Stockpile Chemical Materiel Product - 29,201     14,612    12,008       

Assembled Cml Weapons Alternatives Program -
   Program Management 6,285      6,896     46,306       
   Pueblo, Co 63,871     -       87,000       
   Blue Grass, KY 104,695    45,600    85,700       
 Subtotal Assembled Cml Weapons Alternatives 174,851    52,496    219,006      

Subtotal Cml Stockpile Emer Preparedness Project -        -       -          

Funded Total 205,052    67,108  231,014    

      Funded Financial Summary

A. RESOURCES:     

   (In Thousands of Dollars)
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B.  DESCRIPTION OF ELEMENT: 
 
Non-Stockpile Chemical Materiel Project: 
 

 This budget activity includes costs for development of improved technologies for 
disposing of neutralized waste; secondary waste treatment partnering with industry; site 
preparation, setup and systemization of the Pine Bluff Explosive Destruction System 
(PBEDS); research efforts on multi-agent chemical air monitoring and decontamination 
methods; process equipment procurement and installation for binary operations; testing of 
the Large Item Transportable Access and Neutralization System (LITANS); testing of the 
Mobile Cleaning System (MCS); and follow-on testing of the Explosive Destruction System 
(EDS) Phase 1 and 2.  The decreased funding requirements for this program reflect the 
completion of the R&D phase.   
   
Assembled Chemical Weapons Alternatives Program: 
 

This budget activity includes all costs related to design; equipment, testing, and 
costs for operation and closure of two full-scale pilot facilities, the Pueblo Chemical 
Agent-Destruction Pilot Plant and the Blue Grass Chemical Agent-Destruction Pilot Plant. 
The budget activity also provides for the preparation of the necessary  environmental 
documentation to support construction and operation of the two pilot facilities, as well 
as, public outreach and technical risk reduction initiatives. Costs for design and 
construction of facilities are included in the Chemical Demilitarization Construction, 
Defense account. 
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C.  PROGRAM ACCOMPLISHMENTS AND PLANS: 
 
FY 2007 Program: 
 
Non-Stockpile Chemical Materiel Project:  
 
Program-Wide:  FY 2007 funds are required for research and development studies and program 
support.  These include efforts to identify and develop alternative technologies for the 
treatment of non-stockpile chemical warfare materiel; continue efforts pertaining to 
decontamination research and air monitoring studies; continue partnership with industry 
for destruction of secondary waste; completion of installation and systemization of WAO 
unit at selected TSDF; Tennessee Valley Authority (TVA) technical support and services; 
and Army Materiel Systems Analysis Activity (AMSAA) system test and evaluation support. 
 
Assembled Chemical Weapons Alternatives Program: 
 
Program Management:  Funds will be used for ACWA Program Office salaries, supplies, 
equipment, travel, training, mission and administrative support from contractors and other 
Government agencies.  This line item also includes funds to address technical and 
programmatic uncertainties. 
 
 Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP):  Funds will be used to complete 
the design and continue long-lead equipment orders and project services supporting Stage 2 
Construction efforts which includes ancillary facilities, control room, warehouses, 
laboratory, entry control facility, and above ground utilities.  Funds will also be used 
for site support, contract management, and mission support from contractors and other 
Government agencies.  
 
Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP):  Funds will be used for 
completion of the redesign including the purchase of vendor data effort and project 
services supporting the construction phase of the project.  Funds will also be used for 
support from other Government agencies, site and contract management. 
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D.  WORK PERFORMED BY: 
   

 The Project Manager for Non-Stockpile Chemical Materiel is located at Aberdeen 
Proving Ground, Maryland, and is the government’s technical organization involved with the 
destruction of the non-stockpile chemical materiel.    Primary contractors or government 
agencies executing non-stockpile products are:  Science Applications International 
Corporation, Abingdon, MD; Tennessee Valley Authority, Muscle Shoals, AL; Teledyne Brown 
Engineering, Huntsville, AL; Sandia National Laboratory, Albuquerque, NM; Idaho National 
Laboratory, Boise, ID; Shaw Environmental, Inc., Boston, MA; and others.        The Program 
Manager for Assembled Chemical Weapons Alternatives is located at Aberdeen Proving Ground, 
Maryland, and is the government’s technical organization involved with the implementation 
of alternatives to the baseline incineration process for the demilitarization of chemical 
munitions. A contract to design, build, test and operate a pilot facility based on 
neutralization followed by bio-treatment at Pueblo Chemical Depot, Colorado was awarded to 
the Bechtel Pueblo Team in 2002. A contract to design, build, test and operate a pilot 
facility based on neutralization followed by supercritical water oxidation at Blue Grass 
Army Depot, Kentucky was awarded to the Bechtel Parsons Blue Grass Team in 2003. 
 
E. RELATED ACTIVITIES: 
 

No unnecessary duplication of effort will occur within the Department of Defense 
(DoD) or the Army.  Large-scale destruction of toxic chemical agents and munitions is 
solely the responsibility of DoD.  The U.S. Army is the Executive Agent for the Chemical 
Demilitarization Program, except for the Pueblo Chemical Depot, CO and Blue Grass Army 
Depot, KY projects, as designated by Office of the Secretary of Defense (OSD). 
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F.  OTHER APPROPRIATION FUNDS: 
 
Non-Stockpile Chemical Materiel Project: 
 

Operation and Maintenance FY 2007 funds in the Chemical Agents and Munitions 
Destruction, Defense appropriation funds will be used to operate additional treatment 
systems once fielded.  There are no other funds related to the Non-Stockpile Chemical 
Materiel Project (NSCMP) research and development effort. 

 
Assembled Chemical Weapons Alternatives Program: 
 

Military construction funds requested and appropriated under the Chemical 
Demilitarization Construction, Defense-Wide account resource facility design and 
construction of destruction facilities for Pueblo Chemical Depot, CO and Blue Grass Army 
Depot, KY.  
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 (In Thousands of Dollars) 
 FY 2007 Estimate $0 
 FY 2006 Budget $115,362 
 FY 2005 Actual $78,919 
 

Purpose and Scope 
 
 

This budget activity provides for the procurement of all process and support 
equipment used in the incineration disposal facilities for destroying the unitary chemical 
stockpile and the Chemical Stockpile Emergency Preparedness Project equipment.  It 
includes costs for design, acquisition, fabrication, and installation of equipment.  Also 
included are costs for initial spare parts, freight, software, maintenance, and operations 
manuals relating to specific equipment and design changes during construction and 
installation. 
 

Justification of Funds  
 

No Procurement funds are being requested in FY 2007. As a result of a review of the 
Chemical Demilitarization program and reprioritization of program requirements, sufficient 
Procurement funds exist from prior years to fund FY 2007 procurement needs.  Provided 
below are the FY 2007 Procurement requirements that will be accomplished using these prior 
year funds. 
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FY 2005 FY 2006 FY 2007

Actual Budget Estimate

Engineering Services 13,176 1,042 0

Johnston Atoll Chemical Agent Disposal System 0 0 0

Chemical Agent Munitions Disposal System 0 500 0

Tooele Chemical Agent Disposal Facility 23,496 19,683 0

Anniston Chemical Agent Disposal Facility 3,439 18,212 0

Umatilla Chemical Agent Disposal Facility 0 10,313 0

Pine Bluff Chemical Agent Disposal Facility 648 9,152 0

Subtotal Chemical Stockpile Disposal 40,759 58,902 0

Cml Stockpile Emergency Preparedness Project On-Post 0 0 0

Cml Stockpile Emergency Preparedness Project Off-Post 37,136 32,455 0

Subtotal Cml Stockpile Emer Preparedness Project 37,136 32,455 0

Non-Stockpile Chemical Materiel Product-

    Recovered Chemical Warfare Materiel 1,024 24,005 0
Former Production Facilities
Subtotal Non-Stockpile Chemical Materiel Product 1,024 24,005 0

Total Funded 78,919 115,362 0

Funded Financial Summary
(In Thousands of Dollars)
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Tooele Chemical Agent Disposal Facility (TOCDF):  Prior year funds will be used for the 
systems contractor to complete installation of the Mustard Treatment System.  Refer to 
Exhibit P-5A (Procurement History and Planning) for further delineation/description of 
requirements.   
 
Anniston Chemical Agent Disposal Facility (ANCDF):  Prior year funds will be used for Ion 
exchange system, Mustard punches, Burster size reduction machine, engineering change 
proposals and equipment upgrades as well as equipment in support of the Schedule & Cost 
Risk Mitigation effort.  Refer to Exhibit P-5A (Procurement History and Planning) for 
further delineation/description of requirements. 
 
Umatilla Chemical Agent Disposal Facility (UMCDF): Prior year funds will be used for 
Mustard Sampling Facility, Mustard Process Design and Modifications, engineering change 
proposals and equipment upgrades as well as equipment in support of the Schedule & Cost 
Risk Mitigation effort.  Refer to Exhibit P-5A (Procurement History and Planning) for 
further delineation/description of requirements. 
 
Pine Bluff Chemical Agent Disposal Facility (PBCDF): Prior year funds will be used for 
engineering change proposals and equipment upgrades as well as equipment in support of the 
Schedule & Cost Risk Mitigation effort.  Refer to Exhibit P-5A (Procurement History and 
Planning) for further delineation/description of requirements. 
 
 Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-Post:  In FY 2007, 
sufficient prior year funding will be available for the continued replacement of 
obsolete/non-supportable emergency response equipment and for additional protective 
actions projects.  Equipment replacement includes equipment for medical support, 
protective actions support, alert and notification systems, data automation systems, and 
communications systems. 
  
Non-Stockpile Chemical Materiel Project (NSCMP) 
 
Recovered Chemical Warfare Materiel:  Prior year funds will be used in FY 2007 for the 
procurement of one EDS Phase 2 unit and replacement equipment for the EDS.  Refer to 
Exhibit P-5A (Procurement History and Planning) for further delineation/description of 
requirements. 
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EPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 B U D G E T   I T  E M  J U  S T  I F I C A T  I O N  S H E E T DATE February-06
APPROPRIATION / BUDGET ACTIVITY P-1 ITEM NOMENCLATURE:

 
Procurement/Budget Activity 3 Chemical Demilitarization Process Equipment

 
FY 04 & Prio

 
R

          UNCLASSIFIED

r FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11

QUANTITY
COST (IN MILLIONS) 2,221.8 79.0 115.4 0.0 95.6 68.8 57.5 51.7

 
                                                               

DD Form 2454, Jul 88              UNCLASSIFIED
ITEM NO             EXHIBIT P-40

DESCRIPTION :  

This budget activity provides for the design, fabrication, purchase and  installation of all process and support  equipment used in the incineration disposal facilities for 
destroying the unitary chemical agent stockpile.  This budget activity also provides for the purchase of equipment  and services to support the Chemical Stockpile 
Emergency Preparedness Project and the Non-Stockpile Chemical Materiel Project. 

JUSTIFICATION:

The FY 2006 budget request  procured  the following requirements:  safety and operational improvements for all operating facilities, mustard treatment equipment and 
associated support equipment at Tooele Chemical Agent Disposal Facility, and future engineering change proposals as well as equipment upgrades at Anniston 
Chemical Agent Disposal Facility, Umatilla Chemical Agent Disposal Facility and Pine Bluff Chemical Agent Disposal Facility.   FY 2006 also procures replacements of 
obsolete/ non-supportable off-post emergency response equipment  for the Chemical Emergency Preparedness Project including equipment for emergency 
operations centers, protective actions support, alert and notification systems, data automations systems and communications systems.  FY 2006 also procures 
equipment  for the Non-Stockpile Chemical Materiel Project. 

Prior year funds will procure the the following requirements in FY 2007  :  safety and operational improvements for all operating facilities, closure equipment and 
associated support equipment at Tooele Chemical Agent Disposal Facility, future engineering change proposals, equipment upgrades and Required Project 
Modifications (RPM) as identified by the Project at Anniston Chemical Agent Disposal Facility, Umatilla Chemical Agent Disposal Facility and Pine Bluff Chemical 
Agent Disposal Facility.  These funds also provide for the replacement of obsolete/ non-supportable emergency response equipment  for the Chemical Emergency 
Preparedness Project including equipment for medical support, protective actions support, alert and notification systems, data automation systems and 
communications systems.  They also provide for replacement equipment and preplanned product improvements for the Non-Stockpile Chemical Materiel Project.  FY 
2007 requirements will be funded with prior year funds. 
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 UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 WEAPON SYST EM COST  ANALYSIS EXHIBIT DATE February-06
APPROPRIATION / BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment  
MANUFACTURER NAME WEAPON MODEL/ SERIES/ POPULAR NAME

PLANT CITY/ STATE LOCATION

Chemical Demilitarization Equipment
TOTAL COST IN THOUSANDS OF DOLLARS

Weapon System Cost Elements IDENT FY04 Quantity FY05 Quantity FY06 Quantity FY07 Quantity
 CODE UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COSTTOTAL COSTUNIT COST TOTAL COST
1.  Engineering Services N/A 14,679 13,176 1,042
2.  Johnston Atoll Cml Agent Disposal System N/A 0 0 0 0
3.  Chemical Agents and Munitions Disposal N/A 0 500 0
         System N/A
4.  Tooele Chemical Agent Disposal Facility N/A 25,917 23,496 19,683
5.  Anniston Chemical Agent Disposal Facility N/A 4,257 3,439 18,212
6.  Umatilla Chemical Agent Disposal Facility N/A 779 0 10,313
7.  Pine Bluff Chemical Agent Disposal Facility N/A 509 648 9,152

Sub/Total Chemical Stockpile Disposal 46,141 40,759 58,902 0

10.  Chemical Stockpile Emergency N/A 2,038 0 0 0
        Preparedness Project On-Post

11.  Chemical Stockpile Emergency N/A 30,513 37,136 32,455
        Preparedness Project Off-Post

12.   Non-Stockpile Chemical Materiel Project N/A 520 1,024 24,005 0

TOTAL 79,212 78,919 115,362 0

             UNCLASSIFIED
ITEM NO            EXHIBIT P-5
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UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Tooele Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  1)

EG&G Inc. C/CPAF USAFSC N/A N/A
FY 2004 Dec 03 25,917
FY 2005 Dec 04 23,496
FY 2006 19,683
FY 2007

Total

FY 2004 25,917
FY 2005 23,496
FY 2006 19,683
FY 2007 0

REMARKS
1)  Prior year funds will be used to procure plant and equipment modifications to complete installation of the Mustard Treatment System.

            UNCLASSIFIED
ITEM NO   EXHIBIT P-5A
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            UNCLASSIFIED
ITEM NO  PAGE NO 48  EXHIBIT P-5A

UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE

Anniston Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  1)

C/FFP N/A N/A
   

FY 2004 Jun 04 4,257
FY 2005  Jun 05 3,439
FY 2006 18,212
FY 2007

Total

FY 2004 4,257
FY 2005 3,439
FY 2006 18,212
FY 2007 0

REMARKS
1)  Prior year funds will be used to procure plant and equipment modifications for engineering change proposals and equipment upgrades such as
     ION Exchanger, Mustard Punches, Burster Size Reduction Machine and Schedule & Cost Risk Mitigation (Mustard Strategy Implementation).

            UNCLASSIFIED
ITEM NO   EXHIBIT P-5A

 

Westinghouse 
Anniston USAFSC
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UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Umatilla Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract 1)

 Washington C/FFP USAFSC  N/A N/A  
FY 2004 Demilitarization Jun 04 779
FY 2005 Company Jun 05 0
FY 2006 10,313
FY 2007

Total

  
FY 2004  
FY 2005 779
FY 2006 0
FY 2007 10,313

0

REMARKS
1)  Prior year funds will be used to procure plant and equipment modifications for engineering change proposals and equipment upgrades as well as
     Schedule and Cost Risk Mitigation ( e.g.. Mercury Filtration, HD/HT Characterization, Mustard Conditioning (Heating System), Mercury CEMS COTS  
    Evaluation, Ton Container Rinseout Neutralization, Mobile Thermal Processing and Hydrogen Ton Container Pressure Relief, Metal Parts Discharge   
    Air Lock, secondary waste processing monitor issue, On-site metals analysis ICP-MS, Brine metal removal and CONR Support/Maintenance).

            UNCLASSIFIED
ITEM NO   EXHIBIT P-5A
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UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment

  
CONTRACT DATE OF SPECS SPEC IF YES,

COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE

Pine Bluff Chemical Agent Disposal Facility
Process Design  1)

FY 2004 Parsons A/E/CPFF USACEHND Dec 03 N/A N/A 509
FY 2005 Infrastructure and
FY 2006 Technology Group
FY 2007

Construction, Equipment and Operations Contract 2)

FY 2004 Washington C/CPFF/FFP USACEHND Dec 03 N/A N/A
FY 2005 Demilitarization USAFSC Dec 04 648
FY 2006 Company 9,152
FY 2007

Total
  

FY 2004 509
FY 2005 648
FY 2006 9,152
FY 2007 0

REMARKS

1)  Prior year funds will be used to procure plant and equipment modifications for engineering change proposals and equipment upgrades as well as
     Required Project Modifications (e.g. Mustard Strategy Implementation, Hdyrogen Ton Container Pressure Relief,
     Metal Parts Furnal Discharge Air Lock secondary waste processing monitor issue, Mobile Thermal Processing and CONR Support/Maintenance)

            UNCLASSIFIED
ITEM NO   EXHIBIT P-5A

 



BUDGET ACTIVITY 3:  PROCUREMENT 

UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
 

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AW ARD FIRST UNIT AVAILABLE REV W HEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Project  
Mission Area: Recovered Chemical W arfare Materiel

Mobile Munitions Assessment System (MMAS)

INL C/CPFF DOE N/A N/A
FY 2004 0
FY 2005 0
FY 2006 Mar 06 3880
FY 2007 0

Explosive Destruction System (2)

Unknown C/CPFF N/A N/A
FY 2004 0
FY 2005  0
FY 2006 Jun 06 19514
FY 2007 0

Total

REMARKS
1)  This requirement is for the procurement of one MMAS Phase 2unit.
2)  These requirements are for the procurement of one EDS Phase 2 unit in FY06 and FY07.  The FY 2007 requirment will be funded

Page   1 of 2       Pages
            UNCLASSIFIED

ITEM NO  EXHIBIT P-5A

with prior year funds.
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BUDGET ACTIVITY 3:  PROCUREMENT 
UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-06
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
 

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Project

 

 
Mission Area: Recovered Chemical Warfare Materiel

Recovered Chemical Warfare Materiel - Explosive Destruction System (3)

C/CPFF DOE N/A N/A
FY 2004 Dec 03 520
FY 2005 Dec 04 1,024
FY 2006 Jul 05/Dec 06 233
FY 2007 0

Recovered Chemical Warfare Materiel - Munitions Assessment and Processing System (4)

Unknonwn C/CPFF USAFSC N/A N/A
FY 2004 0
FY 2005 0
FY 2006 Dec 06 378
FY 2007 0

Total
FY 2004 520
FY 2005 1,024
FY 2006 24,005
FY 2007 0

REMARKS
3)  These requirements are for procurement of EDS replacement vessel(s).  The FY 2007 request will be funded with prior year funds.
4)  These requirements are for MAPS pre-planned product improvement (to include hardware upgrades, etc.).  The FY 2007 request will 
be funded with prior year funds.
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